
ID WBS Task Name Contact Resource
Initials

315 3.5.5.18 Add health alarm service install instructions or link to Fwd Node Install instructions AL DEV

42 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM

46 2.7.2 Resolve how to add production paths in future: Document GG PM

268 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM

59 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM
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Duration Start Finish

2 days Mon 4/14/08 Tue 4/15/08

20 days Tue 3/18/08 Mon 4/14/08

22 days Mon 3/31/08 Tue 4/29/08

5 days Tue 4/8/08 Mon 4/14/08

5 days Wed 4/30/08 Tue 5/6/08

DEV Add health alarm se
PM Generalization of Job Ty

PM
PM Automation of all gridma

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Mar 16, '08 Mar 23, '08 Mar 30, '08 Apr 6, '08 Apr 13, '08 Apr 
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ervice install instructions or link to Fwd Node Install instructions

ypes according to I/O Characteristics: internal testing

Resolve how to add production paths in future: Document

ap file management (including condor_schedd)
PM Start Prod at Stage 2: SamGrid notification=all bug fix
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 20, '08 Apr 27, '08 May 4, '08 May 11, '08 May 18, '08 May 25, '08 Jun 1, '08 Jun
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